Lofthus Frukt og Saft

Start Date: April 15th 2019 End Date: May 3rd 2019 Total Hours: 318

Days

What	Who	PLAN		DESIGN				DEVELOP								CHECK	(LAUNCH		
Intial cust. meeting	ALL (5*3hours)	15																		
Team meeting	ALL (5*5hours)	25																		
Take photos and edit	Photographer			8	8															
Color palettes	Designer		8																	
Illustrations	Designer			8																
Layout	Designer				8	8														
	Front-end dev.				8	8														
Text for page	Copywriter			8	8															
Customer meeting	Designer						3													
	Copywriter						3													
Revisions	ALL (5*8hours)							40	40											
Write HTML	Front-end dev.									8	8									
Write CSS	Front-end dev.											8	8	8						
Check responsiveness	Front-end dev.														6					
Customer meeting	Front-end dev.														2					
Revisions	Front-end dev.															8	8			
Customer meeting	ALL (5*3hours)																	12		
IP work	Manager			7			7								7			7		
Publish Page	Front-end dev.																		8	
Hours		40	8	31	32	16	13	40	40	8	8	8	8	8	15	8	8	19	8	

Color code: Critical Path Meetings Assisting tasks IP